## A. SUMMARY FOR APRIL 1054 roved For Release 2002/01/03 : CIA-RDP79-01156A000200010010-5

Agency	Projects Completed	Projects Entered		
CIA DD/I/ORR	38 14	1½ 12 (ORR-0)		
NIS (ORR-2) (OBI-9) (OCI-3)	14	(OBI-8) (OCI-4)		
ONE	6	8		
OCI	49	45		
OCR	1	Ö		
CGS	61	22		
NPIC	1	1		
DD/P	12	3		
DD/S&T	2	3		
OSI	65	3 3 68		
DD/S	Ó	4		
CIA TOTAL	249	180		
Agric/NIS	1	0		
Interior/NIS	1 8	6		
State	25	9		
TOTAL	283	195		

## E. SUMMARY OF WORK LOAD, MAPS AND CHARTS, AS OF 30 APRIL 1954 - Does Not Include Service Jobs

Status	GC/S	GC/F	GC/W	GC/A	<u>ac/c*</u>	GC/X	<u>TOTALS</u>
Completions	11	9	5	19	36	115	195
Cancelled	0	Ó	Ó	Ö	ž	5	7
Entered	14	17	2	25	76	149	283
In Reproduction	19	6	3	2	56	62	148
In Proof	- 8	20	7	31	17	0	83
In Check	10	2	11	2	45	71	141
In Drafting	7	7	10	19	91	33	167
In Compilation	17	22	12	19	0	1	71
	61	57	43	73	209	167	610

\*Excludes jobs assigned to Drafting Section from Compilation Eranches.